Saskowski, Ronald

From: gkowalski@otie.com

Sent: Friday, August 23, 2013 2:48 PM

To: Kenneth Rhame

Cc: Jones, Katrina; Walker, Darryl; RHenderson@otie.com; Eric Morris

Subject: July 2013 MPRs & Invoices - Stony Hill Rd TCE, Hyde Co. Chem Release, Mangum Estates,
and Derringer Drive TCE

Attachments: Derringer Drive TCE MPR & Invoice July 13.doc.pdf; Stony Hill Rd TCE MPR & Invoice July

13.pdf; Mecklenburg Cty Orphan Rad MPR & Invocie July 2013.pdf; Mangum Estates MPR &
Invoice July 13.pdf; Hyde County Chemical Release MPR & Invocie July 13.pdf

Ken,

Attached are the Monthly Progress Reports (MPRs) and their associated invoice for work performed
by Oneida Total Integrated Solutions - OTIE (formerly T N & Associates) under the START3 contract
for the above-mentioned period. The complete invoice has been submitted to EPA. The attached
MPR provides detail for the activities performed.

EPA Contracting has requested that signed RCMS received by OTIE be included in our invoice for
payment. The RCMS previously submitted provides detail related to costs. If you have not returned
signed RCMS to OTIE, please do so or identify rejected costs so that they can be forwarded to EPA
Contracting for invoice approval. For EPA Personnel with Adobe Standard or Adobe Pro software,
the RCMS can be electronically signed and emailed back to the sender.

OTIE Fax number: 770-528-0167

OTIE is also maintaining the past month's RCMS on our ftp site, accessibly via any internet
connection.

Website Address: ftp://ftp.tnainc.com (b) (4)

Please contact me or your project manager if you have any questions.

Greg Kowalski
Program Manager
EPA Region 4 START Contract

Oneida Total Integrated Enterprises (OTIE)
1220 Kennestone Circle, Suite 106

Marietta, Georgia 30066

678-355-5550 Ext 5704

678-255-5524 Cell

770-528-0167 Fax

www.otie.com

Engineering, Science and Construction
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OTIE REGION 4 START - MONTHLY PROGRESS REPORT

Contract Number: EP-W-05-053
Region: 4

TDD Number: TNA-05-003-0173
TDD Name: Derringer Drive TCE
EPA Task Monitor: Ken Rhame
EPA CO: Mark Benson
Contractor PM: Andrew Potter

Firm: Oneida Total Integrated Enterprises
Period: July 2013

Invoice Number: 131926

Site Specific ID (SSID): 0477

Total Funding: $34,855.00

% Funding Expended: 50.84%

TDD Completion Date: November 30, 2013

PROGRESS MADE THIS REPORT PERIOD:

During this reporting period, START completed the letter report and submitted for internal
review. The attached invoice pages detail the dollar amount claimed, and provide a list of
employees, labor categories and costs, and numbers of hours worked during this reporting
period.

DELIVERABLES:

Deliverables (This Report Period) Due Date Date Delivered
Monthly Progress Report 07/25/12 07/25/13
Deliverables (Next Report Period) Due Date

Monthly Progress Report 08/25/12

Letter Report

PROJECTED ACTIVITY NEXT PERIOD:

START will submit the letter report for technical review, and submit the letter report to
EPA.

SUBCONTRACTING:

Costs for analytical services by ENCO Laboratories in a previous period were posted
during this reporting period.

FINANCIAL STATUS:

Attached invoice pages and RCMS cost-tracking reports previously submitted to the Task

Monitor detail the labor and expenses incurred during this reporting period. Summaries
of the labor tasks are provided below. Adequate funding remains to continue the



TDD No. TNA-05-003-0173
anticipated tasks into the next period.

21.5 Junior Scientist Office hours were expended drafting narrative, tables and figures for
the letter report.

0.5 Administrative hour was expended updating RCMS.

PROJECT BUDGET VARIANCES:

There were no project budget variances during this reporting period.

OUTSTANDING TECHNICAL ISSUES AND RESOLUTIONS:

There were no outstanding technical issues during this reporting period.

TDD STATUS:

Initial TDD (06/14/12)
Provide funding ($10,000) and Scope of Work (SOW) to conduct site activities.

TDD Amendment #1 (11/29/2012)
Provide additional funding ($24.855) to bring the total TDD ceiling to $34,855.




Standard Form 1035 PUBLIC VOUCHER FOR PURCHASES AND VOUCHER NO

September 1973 131926
eptember SERVICES OTHER THAN PERSONAL
4 Treasury FRM 2000 SCHEDULE NO
1035-110 SHEET NO. 47
CONTINUATION SHEET
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT Environmental Protection Agency Research Triangle Park Financial Management Center {D143-02) Research Triangle Park, NC 27711
NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
AND DATE DELIVERY (Enter description, item number of contracts or Federal supply TITY cosT PER
OF ORDER OR SERVICE schedule, and other information deemed necessary)

Oneida Total Integrated Enterprises Contract No. EP-W-05-053
1033 N. Mayfair Rd., Suite 200 TDD#: TNA-05-003-0173
Milwaukee, WI 53226 Derringer Drive TCE

CURRENT CUMULATIVE

(b) (4)

2,526.91 $ 17,718.93

Labor

Travel

Expenses

Analytical

Contractor Owned Equipment
Total TDD# TNA-05-003-0173

S |er B B B B




Standard Form 1035

September 1973

4 Treasury FRM 2000

1035-110

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

CONTINUATION SHEET

VOUCHER NO

131926

SCHEDULE NO.

SHEETNO. 48

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT Environmental Protection Agency Research Triangle Park Financial Management Center (D143-02) Research Triangle Park, NC 27711

NUMBER

AND DATE

OF ORDER

DATE OF

DELIVERY

CR SERVICE

ARTICLES OR SERVICES
(Enter description, item number of contracts or Federal supply

schedule, and other information deemed necessary)

QUAN-

UNIT PRICE

AMOUNT

TITY

cosT

Oneida Total Integrated Enterprises
1033 N. Mayfair Rd., Suite 200
Milwaukee, WI 53226

Non-Field Labor:

Contract No. EP-W-05-053
TDD#: TNA-05-003-0173
Derringer Drive TCE

Name Labor Category Hours Rate Amount
Junior Scientist $
( b) ( 6 Junior Scientist b 4 $ b ) (4)
Junior Engineer $
Senior Scientist $
Junior Scientist $
Administrative $
Total Non-Field Labor $ 1,706.43
Non-Level A Field Labor:
Name Labor Category Hours Rate Amount
(b) (6) Junior Scientist 0.00 $ (b)) $ -
Senior Scientist 0.00 $ b)y@4) _s -
Total Non-Level A Field Labor 0.00 $ -
Level A Field Labor:
Name Labor Category Hours Rate Amount
0.00 $ -
Total Level A Field Labor 0.00 $ -
Total Labor (b) (4)_ $ 1,706.43
Travel:
Traveler(s) (b) (6)
Duration
Point of Origin
Destination
Purpose
Car Rental $ -
Traveler(s) Car Rental Fuel $ -
Duration Parking / Tolls $ -
Point of Origin Airfare $ -
Destination Lodging $ -
Purpose Mileage $ -
Taxi/Bus/Train $ -
Per Diem: $ -
Total Travel Cost $ -
G&A $ -
Total Travel with G&A $ -
Expenses: $ -
Equipment Rental - Pine Environmental $ -
Specialty Equipment - Pine Environmental $ -
Shipping $ -
Total Expenses $ -
G&A $ -
Total Expenses with G&A $ -
Analytical:
ENCO Labs $ (b) (4)
Total Expenses $
G&A $
Total Expenses with G&A $ 820.48
Contractor Owned Equipment: Days Fixed Daily Rate
CL2020 Truck 0.00 $ (b) (4) s -
CL2004 0.00 $ $ -
CL2003 0.00 $ $ -
Total Contractor Owned Equipment $ -
Total TDD# TNA-05-003-0173 $ 2,526.91
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